



Project Data Sheet

Project Confidential

Client Dentons Law Firm

Project ADBP were appointed to provide assistance in a claim made by an international client against Dentons client. The dispute surrounded a contract for the supply of marine sand and gravel for reclamation works. The contract was cancelled and a substantial claim of liquidated damages made for lost profit, part mobilisation costs and loss of other more fiscally rewarding works.

ADBP were appointed to review the claim and assess its primary technical and economic basis. This included a thorough review of the assigned plants scheduled programme and other global work opportunities for a jumbo hopper dredger. The costs associated with the dredger and its ancillary plant also required intrinsic examination to ascertain if the claim made was realistic and fair.

The report produced by ADBP resulted in a prompt and fair resolution of the dispute.

Dates 2013

Capital Value Confidential